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MEMCRANDUM FOR THE RECORD

SUBJECT: Communications Receiver Facility -_ 25X1A

1. In an informel note from-to OC-E,_listed the 25X1A
following time schedule for design and constructlon of this project, 25X1A

based on redesign 8t the increased sc This was based on
IR stseuserrs vies [

Design - 6 Months
Advertise & Award - 2 Months
Construction - 9 Months
17 Months
“—-— Equipment installation- 3 Months 25X1A

20 Months

Equipment will be operational in 20 months a,fte_

urope receives their new directive,

25X1A

2e For overall planning, I would add 4 months contingency time,
ie., probebly operationsl in 2 vears from start of design, assuming no
major changes during the design period.
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